Communication

Date	29 September 2026
Team ID	SWTID-2026-6221
Project Name	Importing & Securing Employee Training Data in ServiceNow
Maximum Marks	1 Mark

Communication Plan:

The communication plan follows the uploaded template structure: regular team coordination, progress updates, issue discussions, stakeholder review, final demo rehearsal and documentation review. These activities are adapted to the Employee Training ServiceNow project.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Team chat / in-person	All team members	Share task status, blockers and next steps for table creation, import, dot-walking and ACL configuration.
2	Progress Update	Weekly	Team meeting	All team members	Review Employee Training configuration, import progress, role/ACL setup and milestone completion.
3	Issue / Bug Discussion	As Needed	Team chat / meeting	Relevant members	Resolve import mapping, reference-field, dot-walking or ACL/impersonation issues.
4	Stakeholder Review	Bi-Weekly	Review meeting	Team + mentor/evaluator	Review project progress, security behavior and feedback.
5	Final Demo Rehearsal	Once	In-person / online meeting	All team members	Practice demo flow, data import, dot-walking, ACL verification and Q&A.;
6	Documentation Review	As Needed	Shared document / meeting	Documentation members	Check submission PDFs, screenshots/evidence and project details.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	ACL rules may not behave as expected during impersonation.	Recheck assigned HR Manager role, ACL operation, active status, table/record configuration and security_admin elevation.
2	Import mapping or Employee reference may not work as expected.	Recheck Excel column names, Transform Map field mappings and Employee reference values before rerunning the transform.
3	Different team members may demonstrate overlapping sections.	Use the demo responsibility plan and rehearse the handoff between sections.
4	Missing screenshots or evidence before submission.	Perform a final documentation review and capture the required ServiceNow table, import, dot-walking and ACL evidence.